
Hunters Point Radiological 
Program Update
Hunters Point Naval Shipyard

BCT Meeting
October 2, 2014



Overview

Radiological Project Work Overview
– Current Project Map

– Parcel C 
• Phase II Field Work
• Ship Berth Survey 
• Buildings 253 and 211 Survey

– Parcel E 
• “I Street” SS/SD Removal

– Parcel D-1 

– FSS Report Status

– Upcoming Agency Document Schedule

– Projected Field Completion Dates

– Overview of Remaining Radiological Work under Basewide Removal Action
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2014 Radiological Projects
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Parcel C ‐ Phase II SS/SD Removal 
and Ship Berth Surveys

• 100% complete with removal of 14,020 LF
• All 29 Trench Survey Units (SUs) Backfilled
• Completed installation of drainage system along 

Lockwood and Blandy Streets (1,500 LF)

• 100% complete with 
Ship Berth 1, 2, 3, 4 
and 5 Surveys (13 SUs) 
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Buildings 253 and 211 

Class 1 Area Class 2 Areas Class 3 Area
No. of SUs 2521/ 10 10

No. Met Release Criteria 211 10 9

No. Exceeded Release Criteria 35 ‐‐‐‐ 13/

No. Exceeded Investigation Criteria 
But Not Release Criteria 2 ‐‐‐‐ ‐‐‐‐

No. of SUs Not Surveyed Due to 
Safety Concerns2/ 4 ‐‐‐‐ ‐‐‐‐

In Process of Being Surveyed ‐‐‐‐ ‐‐‐‐ ‐‐‐‐
1/ Includes 2 soil SUs, one for each building; each met release criteria
2/ Building 211 SUs 143, 144, 153, and 154 (bathrooms and offices on the 1st floor and 
drafting area on the 2nd floor)
3/ Elevated beta activity identified on the tiles on 6th floor roof

• Characterization surveys completed August 11, 2014
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Parcel E SS/SD Removals
“I Street”

• 100% complete with removal of 7,642 LF

• All 16 Trench SUs Backfilled

• Completed installation of drainage system along 
I Street and 3rd Ave (2,300 LF)
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Parcel E Drainage System
“I Street”

Underground piping along I Street at 
intersection of Third Avenue

Drainage swale at intersection of I and J Streets

Trenching for underground piping along Third Avenue Regrading of existing swale east of Hussey Street
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Parcel D‐1 
Phase I

– Gun Mole Pier
• CDPH confirmation surveys completed March 18
• Recommendation for Unrestricted Radiological 

Release letter anticipated following CDPH analysis 
of confirmation samples and confirmation surveys 
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October 2014

Parcel D‐1
Phase II

Completed:
• Removal of 5,455 LF of SS/SD and survey of NRDL site 
• All 17 Trench SUs Backfilled
• Completed Ship Berth 21, 22, 29, and 14 Surveys
• Scanning and sampling of RSY 2 Pads; Lab sample 

results reviewed and approved by RASO

Remaining Work:
• Mobilization on September 29th for ~8 weeks
• Deconstruct RSY 2 Pads; stockpile material in Parcel E
• Remove the rail road ties
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Parcel D‐1 Phase II
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FSS Report Status
Parcels C, D‐1, & E

Waiting for concurrence for 
Free-Release determination

Free-Released

Draft

Internal Draft
(Data under review)

Final
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• Draft North Pier FSS Report – October 2014

• Draft Revised SUPR Abstract and NORM Background Study –
November 2014

• Draft  Parcel C Ship Berths FSS Report – December 2014

• Draft Buildings 253/211 Radiological Characterization Survey Report 
– January 2014

• Draft Parcel D-1 SS/SD FSS Report - December 2014

• Draft Parcel D-1 Ship Berths and NRDL FSS Report - January 2015

• Draft SUPR Packages (16 total) for Parcel E: 
4th and last SUPR Package (4 SUs) – October 2014

Upcoming Agency Document Schedule
Parcels C, D‐1, & E
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Projected Field Completion Dates

• Parcel E “I Street” – September 30, 2014
• Parcel C Phase II – September 30, 2014
• Parcel D-1 Phase II – November 2014
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Parcel C:
• Remediation of Buildings 253 and 211, including interior wall-

mounted drain lines and subsurface lines 
• Removal of remaining sanitary sewer and storm drain lines within 

Parcel C
• Parcel C, Phase III (Bldg. 224, Bldg. 205, and Historical District 

lines
Parcel E:

• Salvage Yard and associated sanitary sewer and storm drain lines
• Removal of remaining sanitary sewer and storm drain lines within 

Parcel E
Parcel E-2:

• Removal of remaining sanitary sewer and storm drain lines that 
are located outside of the radiological ARIC

Parcel F:
• Free-release of the re-fueling (Finger) Piers

Overview of Remaining Radiological Work
Under Basewide Removal Action
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